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 In this action to foreclose a mechanic's lien, the trial court chose a 

formula based on a percentage of the contract completed in finding the reasonable 

value of the labor, services, equipment and materials furnished to the job.  We 

conclude the trial court acted properly.  The trial court did err, however, in not 

crediting the defendant with amounts paid directly to the plaintiff's subcontractors.  

We modify the judgment to credit such amounts.  In all other respects, we affirm. 

FACTS 

 Howard California Properties Camarillo 5, LLC (hereafter "Howard") 

owns a commercial building in Camarillo.  PQC Consulting, Inc., (hereafter "PQC") 

leased a unit in the building from Howard for five years beginning October 1, 2009.  

It was PQC's intention to build a biopharmaceutical research laboratory in the 



2 

leased unit.  PQC contracted with Lawrence R. Anderson Construction, Inc., 

(hereafter "Anderson") to construct the laboratory.  The total price of the contract, 

including change orders, was $211,698. 

 Anderson began construction on December 7, 2009.  By the first week 

of March 2010, however, it was clear that PQC was having financial problems.  

Howard stopped work.  PQC paid only $15,000 on the contract. 

 Anderson timely recorded a mechanic's lien in the amount of 

$196,698; that is, the full amount of the contract price less the $15,000 payment by 

PQC.  Howard had not recorded a timely notice of nonresponsibility.  (Civ. Code, 

§ 3094.)
1
 

 Anderson sued PQC and its principals for breach of contract and 

Howard to foreclose the mechanic's lien.  PQC and its principals filed for 

bankruptcy and were dismissed from the action. 

 During the pendency of the action, Howard purchased an assignment 

of rights from three subcontractors to whom Anderson owed money for work on the 

project.  Howard paid a total of $15,826 to the subcontractors.  The contract 

between Anderson and the subcontractors contained a clause prohibiting 

assignment.  The trial court allowed Howard to allege the $15,826 he paid to the 

subcontractors as a set off.  Howard also alleged that Anderson had forfeited his 

lien for overstating the amount.  (§ 3261.) 

 The trial court considered expert opinion and determined that at the 

time Anderson recorded his mechanic's lien, 50 percent of the work to be performed 

on the contract had been completed.  It found unpersuasive estimates of the 

reasonable value of the work based on comparable construction projects because 

                                              

 
1
 All statutory references are to the Civil Code.  (Civil Code sections 

3094, 3261 and 3123 were repealed by Stats. 2010, ch. 697 (SB 189) section 16, 

operative July 1, 2012, and are now Civil Code sections 8444, 8422 and 8430, 

respectively.) 
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"This was a unique project intended to satisfy [PQC's] specific technical 

requirements." 

 The trial court concluded that the best measure of the reasonable value 

of the services and materials rendered is the contract price multiplied by 50 percent 

of the work completed, minus $2,880 because "the epoxy coating applied to the 

floor was defective."  It "determine[d] that the reasonable value of the improvement 

is one-half of $208,818 ($211,698 - $2,880), or $104,409 . . ., less the partial 

payment paid by PQC of $15,000, for a total of $89,409." 

 The court denied Howard credit for what he paid to Anderson's 

subcontractors.  The court pointed out that the subcontractors were contractually 

obligated to Anderson to abstain from assigning; that Anderson objected and gave 

notice the assignments were void; that as a putative assignee Howard stood in the 

shoes of the subcontractors, thus the assignments were ineffective as between 

Anderson and Howard; and the assignments did not purport to extinguish the debt, 

thus Anderson remains liable to the subcontractors. 

 The court also rejected Howard's defense that Anderson should forfeit 

his lien for overstating the amount.  (§ 3261.)  The court found that the evidence 

was not clear and convincing and that the overstatement was done with the intent to 

defraud. 

DISCUSSION 

I 

 Howard contends the trial court erred in failing to make a finding of 

the reasonable value of the labor, services and materials provided to the job 

independent of the contract price. 

 Former section 3123, subdivision (a) provides in part:   "The lien[] . . . 

shall be for the reasonable value of the labor, services, equipment, or materials 

furnished or for the price agreed upon by the claimant and the person with whom he 

or she contracted, whichever is less."  Subdivision (b) of that section provides in 

part:  "[I]in the event of rescission, abandonment, or breach of the contract, the 
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amount of the lien may not exceed the reasonable value of the labor, services, 

equipment, and materials furnished by the claimant." 

 Here PQC breached the contract.  The trial court determined that the 

reasonable value of the labor, services, equipment and materials furnished by 

Anderson is best measured by the percentage of the contract completed.  Nothing in 

section former 3123, subdivision (a) requires the court to assess the reasonable 

value independent of the contract. 

 Howard's reliance on former section 3123, subdivision (a) is 

misplaced.  First, subdivision (b) applies here where the contract has been breached.  

Second, the limitation in subdivision (a), reasonable value or agreed price, 

"whichever is less," means nothing more than where the contract is fully performed, 

the maximum amount of the lien is the contract price.  (See University Casework 

Systems, Inc. v. Superior Court (1974) 41 Cal.App.3d 263, 266.) 

 Former section 3123 does not prescribe any particular method for 

determining reasonable value.  Contrary to Howard's suggestion, it does not require 

the trial court to base its determination on the cost of labor and materials furnished 

or the amount by which the improvements increase the value of the land.  The 

section requires only that the trial court employ some reasonable method for 

determining the reasonable value of the labor, services, equipment and materials 

furnished to the job.  The percentage of the contract completed is one such 

reasonable method. 

II 

 Howard contends the trial court erred in not crediting it with $15,826 

it paid to Anderson's subcontractors. 

 Howard made payments totaling $15,826 to three of Anderson's 

subcontractors for work performed on the PQC project.  In return, the three 

subcontractors made absolute assignments of all their rights in the subcontracts.  In 

denying Howard credit for the $15,826 paid to the subcontractors, the trial court 

relied on a provision in the subcontracts prohibiting assignment. 
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 The subcontracts provided, "Subcontractor shall not assign the whole 

or any part of Subcontract Work or this Agreement without prior written approval 

of Contractor."  But such a general provision prohibiting assignment of a contract 

will not be construed as prohibiting an assignment of money due under the contract.  

(1Witkin, Summary of Cal. Law (10th ed. 2005) Contracts, § 716, p. 801.)  Here 

Howard was simply claiming credit for the assignments of money due under the 

subcontracts.  The general prohibition against assignment does not control, and the 

assignments were valid. 

 The trial court's concern that Anderson remains liable to the 

subcontractors is unfounded.  An assignor may not maintain an action on a claim 

after making an absolute assignment of it to another.  (Botsford v. Haskins & Sells 

(1978) 81 Cal.App.3d 780, 784.)  The assignee acquires the right to demand 

performance, and the assignor's right is extinguished.  (Ibid.)  Subcontractors will 

have no claim against Anderson.  Failing to credit Howard denied it the benefit of 

the assignments and provided a windfall to Anderson. 

 The judgment is modified by reducing the amount of the lien by 

$15,826, which results in a judgment of $73,583.  In all other respects, the judgment 

is affirmed.  Each party shall bear its own costs. 
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